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Sides

During the year 199X, Mr. Arthur Fields, contracting officer for the Air
Systems Command, received a purchase request for the buy of "Inflight
Performance Indicators" (Model 202-4) which are manufactured by the Scan
Electronics Company, Automatic Control Division, Cleveland, Ohio.

These inflight indicators were developed by the Automatic Control Division as
Built-In Test Equipment (BITE) to serve as a replacement for a piece of rather
complicated Aerospace Ground Equipment (AGE) which is presently required
for "go/no-go" type of electrical circuit check.

Scan's initial contract with the Government called for the development of the
Aerospace Ground Equipment presently being used.  It was while working on
this contract that one of Scan's design engineers, Ted Lyle, developed the
concept and proposed that it be passed to the Air Systems Command for
possible further development.  Ted was sure that his end product would be light
weight, compact and reliable.  The Built-In Test Equipment would give the
pilot the added advantage of inflight checks just prior to landing as opposed to
the present preflight with the existing AGE.  After further in-house study, Ted
Lyle won his case primarily on the basis of the commercial market.

After a feasibility study the Air Systems Command signed a contract with Scan
Electronics Company which called for the development and test of prototype
units plus the manufacture of ten (10) additional units for further test after
inspection, test, evaluation and acceptance of the first unit.  The Scan
Electronics Company agreed on a 50/50 cost sharing arrangement for the
development effort on the basis that the end item could and would be sold in
the commercial market.  The contract provided that under the terms of the
sharing arrangement, the contractor would have the exclusive right to the
inventions, patents and technical information resulting from the research.

The Scan Electronics Company was motivated to apply their best effort and
assume considerable risk on the premise it would mean considerable follow-on
commercial and Government business if the item proved successful.

Under their development contract, test of the prototype and subsequent field
tests of the additional 10 units exceeded the Government and contractor's best
expectations.

The Government is interested in purchasing 500 of these units spread over 12
months during the first year of production.  Scan has submitted the proposal
which appears on the accompanying pages for $1,242,885.  The proposal
assumes the application of learning curve theory.



The following information was submitted by the contractor as supporting data to the SF 1411 for
500 Inflight Performance Indicators:

Cost Elements Total Cost Unit Cost Reference

a. Purchased Parts

b. Subcontracted Items

1
.Direct Materials

O
ther M

aterials

c.
    

1) Raw Materials

2) Standard Commercial
     Items

3) Interdivisional Trans-
     fers (at other than cost)

$150,000.00 $300.00

2. Material Overhead 8% 12,000.00 24.00

3. Interdivisional Transfers at Cost

4. Direct Engineering Labor 3,600.00 7.20

5. Engineering Overhead 200% 7,200.00 14.40

6. Direct Manufacturing Labor 225,000.00 450.00

7. Manufacturing Overhead
(183% of Direct Labor) 411,75.00 823.50

8. Other Costs 137,745.00 275.49

9. SUBTOTALS $947,295.00 $1,894.59

10. General and Administrative
Expenses 14% 132,621.00 265.24

11. Royalties

12. Federal Excise Tax

13. SUBTOTALS $1,079,916.00 $2,159.83

14. Profit or Fee 15% 161,987.00 323.97

15. TOTAL PRICE (Amount) $1,241,903.00 $2,483.80



Discussion On
The Use Of
Learning
Curves

The unit price is largely affected by the rate of learning which is shown by the
learning curve slopes for direct material and direct manufacturing labor.  The
faster SCAN "learns" how to produce the item, the lower the costs and
percentage of the slope of the learning curve.  Consequently, the Government
prefers to assume learning curves with lower slopes.  For example, the
Government would prefer a slope of 74 percent versus a slope of 78 percent.

In contrast to the Government's position, contractors prefer higher slopes
because that indicates a slower rate of learning and corresponding higher direct
material and labor costs.  Thus, if the actual rate of learning (or slope of the
learning curve) is lower than what is negotiated the contractor earns more
profit. Conversely, contractor profits are reduced if the actual learning curve
slope is higher than what was negotiated.

The direct material and manufacturing labor costs are also affected by the units
of production.  The per unit costs are higher if the contractor produces only 500
than if the contractor produces more than 500 even when the slope is the same.
Since all learning "curves" slope downward, costs to produce additional units
get lower and lower.  Consequently, the costs for the first 500 units are greater
than the cost for acquiring 500 units spread out over a longer production run.

Direct Material Unit Cost*
     Units of Production

    Slope         500        1000        1500        2000        2500        3000    
93% $204  190   182   176   172   169
94%   220  207   200   195   192   188
95%   238  227   220   215   212   209
96%   257  248   242   238   235   232
97%   278  270   265   262   260   257
98%   300**  295   291   289   287   285

         *Assuming a first unit cost of $350.
        **Direct material unit cost used in SCAN proposal.

Direct Manufacturing Labor Unit Cost*
                             Units of Production    
    Slope         500        1000        1500        2000        2500        3000
86% $235   203   186   175   166   160
87%   256   223   206   194   186   179
88%   278   245   227   216   207   200
89%   302   269   251   239   230   224
90%   327   295   277   265   257   250
91%   355   323   306   294   285   278
92%   384   354   337   326   317   310
93%   416   387   371   360   352   345
94%   450**   424   409   398   390   384

        * Assuming first unit cost is $715.
        **Unit cost used in SCAN proposal.



SCAN ELECTRONICS COMPANY

Government Confidential

Accounting and
Learning Curve
Data

During the Defense Contract Audit Agency visit, the Auditor was able to trace
Scan's costs.  As a result, the proposed overhead rates for material overhead,
engineering overhead, manufacturing overhead and G&A are acceptable.  The
other costs of $137,745 were analyzed and found to be acceptable for this
initial acquisition.  Also, the engineering labor hours and engineering labor
rates were found to be very realistic and therefore the Auditor recommended
that the proposed engineering cost be accepted.

In discussing the application of the learning curve on this proposal, the
company indicated that since they applied learning curves to direct material
costs and direct manufacturing labor costs on the original AGE contract, they
also applied learning curves to these cost elements in the current proposal.
They said they used a projected first unit cost of $350 per unit for direct
material and applied a 98% learning curve slope which they projected over the
500 units with a resulting average rounded cost of $300 per unit.  For direct
manufacturing labor they used a projected first unit cost of $715 per unit and
applied a 94% learning curve slope which they projected over the 500 units
with a resulting average rounded cost of $450 per unit.

However, the Auditor indicated that the learning curve range for the electronics
industry has been running anywhere from 87% to 94% for direct manufacturing
labor costs and from 95% to 98% for direct material costs.  The Auditor has
determined that the projected first unit costs for direct material and direct
manufacturing labor are reasonable and acceptable.

Marketing and
Production
Data

There appears to be considerable commercial aviation interest with respect to
the Inflight Performance Indicators.  The contract administrator on the AGE
equipment said that Scan has placed ads in several technical publications and
that marketing representatives have personally called on several large
prospective buyers.  From what the Government could gather, it appears
that the Production Department is planning on producing approximately
2,000 units the first year (500 for this Government contract and 1,500 for
commercial buyers) .  However, the proposal is priced with the assumption
that SCAN will not have any commercial business and will only produce
the 500 units the government is ordering.  The Government would like to
price the contract for 500 units over a  anticipated production run of at
least 2000 units because the unit cost will be considerably lower.
Moreover, your boss, the Director of Contracts, has insisted that the order
be priced to include commercial production in order to take advantage of
the anticipated economies scale.



Requirements Identify issues and develop minimum, objective and maximum negotiation
price positions and be prepared to negotiate these positions.  In developing
your price positions consideration should be given to the fact that the delivery
schedule for the 500 units is for 41 or 42 units per month over a one year
period. The type of contract needed is a firm-fixed price contract.

The Government wants these initial 500 units and would also like to negotiate a
firm-fixed price contract.  The Government is also interested in obtaining a fair
and reasonable price for the 500 units.

When negotiating contract price, do not "bottom line" price without
justifying each cost element.  In this regard, you will have to negotiate
learning curve percentages for both direct material costs and direct
manufacturing labor costs.   Moreover, since the costs attributable to the
learning curve percentages also depend on the number of production units, you
will also have to get agreement on the anticipated number of units to be
produced.  (Remember:  The Director of Contracts has directed that the order
be priced with commercial business to take advantage of anticipated economies
of scale.  The Director has even made an analogy that new Fords would be
priced over $1 million each if the company priced their cars at the start of the
model year based on the    actual    number of orders received instead of
anticipated sales.



CONTRACTOR HANDOUT

SCAN ELECTRONICS COMPANY

Information
Available to
Both
Government
And Contractor
Sides

During the year 199X, Mr. Arthur Fields, contracting officer for the Air
Systems Command, received a purchase request for the  buy of "Inflight
Performance Indicators" (Model 202-4) which are manufactured by the Scan
Electronics Company, Automatic Control Division, Cleveland, Ohio.

These inflight indicators were developed by the Automatic Control Division as
Built-In Test Equipment (BITE) to serve as a replacement for a piece of rather
complicated Aerospace Ground Equipment (AGE) which is presently required
for "go/no-go" type of electrical circuit check.

Scan's initial contract with the Government called for the development of the
Aerospace Ground Equipment presently being used.  It was while working on
this contract that one of Scan's design engineers, Ted Lyle, developed the
concept and proposed that it be passed to the Air Systems Command for
possible further development.  Ted was sure that his end product would be light
weight, compact and reliable.  The Built-In Test Equipment would give the
pilot the added advantage of inflight checks just prior  to landing as opposed to
the present preflight with the existing AGE.  After further in-house study, Ted
Lyle won his case primarily on the basis of the commercial market.

After a feasibility study the Air Systems Command signed a contract with Scan
Electronics Company which called for the development and test of prototype
units plus the manufacture often (10) additional units for further test after
inspection, test, evaluation and acceptance of the first unit.  The Scan
Electronics Company agreed on a 50/50 cost sharing arrangement for the
development effort on the basis that the end item could and would be sold in
the commercial market.  The contract provided that under the terms of the
sharing arrangement, the contractor would have the exclusive right to the
inventions, patents and technical information resulting from the research.

The Scan Electronics Company was motivated to apply their best effort and
assume considerable risk on the premise it would  mean considerable follow-on
commercial and Government business if the item proved successful.

Under their development contract, test of the prototype and subsequent field
tests of the additional 10 units exceeded the Government and contractor's best
expectations.

The Government is interested in purchasing 500 of these units spread over 12
months during the first year of production.  Scan has submitted the proposal
which appears on the accompanying pages for $1,242,885.  The proposal
assumes the application of learning curve theory.



The following information was submitted by the contractor as supporting data to the SF 1411 for
500 Inflight Performance Indicators:

Cost Elements Total Cost Unit Cost Reference

a. Purchased Parts

b. Subcontracted Items

1
.Direct Materials

O
ther M

aterials

c.
    

1) Raw Materials

2) Standard Commercial
     Items

3) Interdivisional Trans-
     fers (at other than cost)

$150,000.00 $300.00

2. Material Overhead 8% 12,000.00 24.00

3. Interdivisional Transfers at Cost

4. Direct Engineering Labor 3,600.00 7.20

5. Engineering Overhead 200% 7,200.00 14.40

6. Direct Manufacturing Labor 225,000.00 450.00

7. Manufacturing Overhead
(183% of Direct Labor) 411,75.00 823.50

8. Other Costs 137,745.00 275.49

9. SUBTOTALS $947,295.00 $1,894.59

10. General and Administrative
Expenses 14% 132,621.00 265.24

11. Royalties

12. Federal Excise Tax

13. SUBTOTALS $1,079,916.00 $2,159.83

14. Profit or Fee 15% 161,987.00 323.97

15. TOTAL PRICE (Amount) $1,241,903.00 $2,483.80



Discussion On
The Use Of
Learning
Curves

The unit price is largely affected by the rate of learning which is shown by the
learning curve slopes for direct material and direct manufacturing labor.  The
faster a contractor "learns" how to produce the item, the lower the costs and
percentage of the slope of the learning curve. Consequently, the Government
prefers to assume learning curves with lower slopes.  For example, the
Government would prefer a slope of 93 percent versus a slope of 98 percent.

In contrast to the Government's position, contractors prefer higher slopes
because that indicates a slower rate of learning and corresponding higher costs.
Thus, if the actual slope of the learning curve is lower than what is negotiated
the contractor earns more profit. Conversely, contractor profits are reduced
when the actual learning curve slope is higher than what was negotiated.
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The direct material and manufacturing labor costs are also affected by the units
of production.  The per unit costs are higher if the contractor produces only 500
than if the contractor produces more than 500 even when the slope is the same.
Since all learning "curves" slope downward, costs to produce additional units
get lower and lower.  Consequently, the costs for the first 500 units are greater
than the cost for acquiring 500 units spread out over a longer production run.

Direct Material Unit Cost*
     Units of Production

    Slope         500        1000        1500        2000        2500        3000    
93% $204  190   182   176   172   169
94%   220  207   200   195   192   188
95%   238  227   220   215   212   209
96%   257  248   242   238   235   232
97%   278  270   265   262   260   257
98%   300**  295   291   289   287   285

         *Assuming a first unit cost of $350.
        **Direct material unit cost used in SCAN proposal.



Direct Manufacturing Labor Unit Cost*
                             Units of Production    
    Slope         500        1000        1500        2000        2500        3000
86% $235   203   186   175   166   160
87%   256   223   206   194   186   179
88%   278   245   227   216   207   200
89%   302   269   251   239   230   224
90%   327   295   277   265   257   250
91%   355   323   306   294   285   278
92%   384   354   337   326   317   310
93%   416   387   371   360   352   345
94%   450**   424   409   398   390   384

        * Assuming first unit cost is $715.
        **Unit cost used in SCAN proposal.



SCAN ELECTRONICS COMPANY

Contractor Confidential

Accounting
Department

Personnel of the Accounting Department reported that during the Defense
Contract Audit Agency visit, the Auditor was pleased with respect to our
traceability of costs, and agreed with the overhead and G&A rates used on our
proposal.  Also, the Auditor found the engineering labor hours and engineering
labor rates to be realistic and apparently has recommended that the proposed
engineering costs be accepted.  Other costs of $137,745 were analyzed and
found acceptable and were recommended for approval.

The Auditor, however, asked some very pointed questions with respect to a
learning curve.  Perhaps the negotiator should be prepared for this one since the
learning curve was applied to direct manufacturing labor costs and direct
material costs in the contract with the Air Systems Command on the original
AGE contract.

The learning curve range for the electronics industry has been running
anywhere from 87% to 94% for direct manufacturing labor costs and from 95%
to 98% for direct material costs.  The application of the learning curve was
considered in the current proposal sent to the Air Systems Command.  Using
the projected first unit cost of $350 per unit for direct material, a 98% learning
curve slope was projected over the 500 units with a resulting average rounded
cost of $300 per unit.  Using the projected first unit cost of $715 per unit for
direct manufacturing labor, a 94% learning curve slope was projected over the
500 units with a resulting average rounded cost of $450 per unit.  The
Government Auditor also indicated that the projected first unit costs for direct
material ($350) and direct manufacturing labor ($715) are reasonable and
acceptable to the Government.

Since SCAN does not yet have any commercial orders to include in the
production run, the proposal is priced using a learning curve costs covering just
500 units of production .  The prospect that the Government will buy 500 units
is the only potential order so far received by the company.

Marketing Commercial aviation interest with respect to the Inflight Performance
Indicators has exceeded even the most liberal estimates of the department.
Marketing representatives have personally called on several large prospective
buyers and ads have been placed in several technical publications.  Even at this
early date, orders for as many as 3,000 units annually over the next three years
may appear to be realistic marketing estimates.  However, the Vice President
for Marketing suggests that the contract negotiator not be overly optimistic on
sales since economic conditions can have an adverse impact on any sales
forecast.

Production
Department

The production plan for the Inflight Performance Indicators and associated
spare parts calls for a separate production line at the Automatic Controls
Division, located at Cleveland, Ohio.  Existing space has been available for the
production line and machinery is being moved into place.  The production



schedule calls for 2,000 units plus associated spares during the first year
including the proposed 500 units for the Air Systems Command. The delivery
schedule for the 500 units is for 41 or 42 units per month.  The second year
delivery schedule is for 3,000 units and then levels off at 3,000 to 4,000 units
during the third year.

Requirements Identify issues and develop maximum, objective, and minimum negotiation
price positions and be prepared to negotiate these positions.  Consideration
should be given to the fact that the delivery schedule for the 500 units is for 41
or 42 units per month and the type of contract anticipated is a firm-fixed price
contract.  The Government wants only 500 units.  At this time our company is
very interested in obtaining this Government business as it could have a
favorable impact on not only future Government business but also on our
commercial customers.  Because the company contributed 50 percent of
the development costs, you are under enormous pressure to obtain this
business.  Failure to reach agreement with the government would
jeopardize the plans for the expected follow-on commercial orders.

When negotiating the contract price, do not bargain a "bottom line" price
without justifying each cost element.  In this regard, you will have to
negotiate learning curve percentages for both direct material costs and
direct manufacturing labor costs.  Moreover, since the costs attributable to
the learning curve percentages also depend on the number of production units,
you will also have to get agreement on the anticipated number of units to
be produced.


